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CCR No. 96-1288 Logged Date 11/13/96 |Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_| |Affected Release A Change Class ||

Title (description)
Release A Acceptance Test Report, EOC (DID 412, Vol 3)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS System Acceptance Test Report for Release A - | CDRD, page 13 (GSFC 423-41-03)

Volume 3: EOC (412-CD-003-001) AC 96-0542
RTM Change |:| Start New |:|

Baseline
Problem

Acceptance Test Report (DID 412) due at RRR-2 weeks. For Release A testing at EOC, this means
Nov 18, 1996.

Release A EOC Acceptance Testing not yet complete by due date (Nov 18, 1996).
EOC Acceptance Testing streamlined with FOS 1&T for FOS Release A.
Release A FOS 1&T Report (DID 324) due at CSR+30 days (Dec 7, 1996) and RRR+30 days (Jan 2, 1997).

Proposed Solution
Deliver DID 412 document on schedule (Nov 18) to satisfy contractual obligation.

Within DID 412, state that acceptance testing results are included in DID 324.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] FOS M&o [
Procurement E[ QO Rel. Dev |:| Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator John Rubenacker (signed) John Rubenacker 11/13/96
Signature Date

Office Sys Ver& Ac  Office Manager (signed) Mike Mahoney 11/14/96

Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson  (signed) R. E. Clinard  11/14/96

Signature Date

CM010C96 ECS




